Rpt-ID: RCPESPRJ Georgia Date: 05/06/2015
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14513-13-000-0 Estimate Number: 0022 Pay Period: 04/02/2015
to 04/30/2015

Contract Location: Time Allowed: 954  Days
0.570 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 709 Days
Percent Time: 74.32
District: 5 Area: 05
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 03/22/2013
1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 04/05/2013
Date Contract Executed: 05/16/2013
Date Notice to Proceed: 05/22/2013
FLEMING ISLAND FL 32003-3359 Date Work Began: 07/16/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $16,525,915.58 Counties:
Original Contract Amount $14,426,567.75 Chatham
Funds Available $2,259,036.78
Percent Complete 86.33%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
522920- $16,525,915.58 $14,426,567.75 $2,259,036.78 86.33% $149,280.97

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/06/2015

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14513-13-000-0 Estimate Number: 0022 Pay Period: 04/02/2015
to 04/30/2015

Project Number: 522920- US 17/SR 404 - BRIDGE REPLACEMENT

Federal State Project Number:  NH000-0009-02(093)

Total to Date Prev to Date This Estimate
Participating $11,413,503.04 $11,294,078.25 $119,424.79
Non-Participating $2,853,375.76 $2,823,519.58 $29,856.18
Total Earnings $14,266,878.80 $14,117,597.83 $149,280.97
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $14,266,878.80 $14,117,597.83 $149,280.97
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $14,266,878.80 $14,117,597.83
$149,280.97

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 05/06/2015

User: vepps Department of Transportation Page 3 of 5

Estimate Summary By Project

Contract ID: B14513-13-000-0 Estimate Number: 0022 Pay Period: 04/02/2015
to 04/30/2015

Project Number 522920-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0065 433-1000 REINF CONC APPROACH SLAB SY 355.000 .000
140.000 288.967
288.967 $40,455.38 $40,455.38
Category Amount: $40,455.38 $40,455.38
Category Number: (0030 DRAINAGE
0197 576-1015 SLOPE DRAIN PIPE, 15 IN LF 142.000 .000
36.330 63.250
63.250 $2,297.87 $2,297.87
Category Amount: $2,297.87 $2,297.87
Category Number: 0020 EROSION CONTROL
0225 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,200.000 470.500
0.750 75.000
545.500 $56.25 $409.13
0265 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 80.000 124.200
50.000 .000
124.200 $.00 $6,210.00
0290 167-1500 WATER QUALITY INSPECTIONS MO 31.000 20.000
50.000 1.000
21.000 $50.00 $1,050.00
Category Amount: $106.25 $7,669.13
Category Number: (0050 BRIDGE
0305 500-0100 GROOVED CONCRETE SY 14,635.000 .000
1.740 14,608.922
14,608.922 $25,419.52 $25,419.52
0310 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 979
2885000.000 .021
1.000 $60,585.00  $2,885,000.00
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Estimate Number: 0022
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Page 4 of 5

Pay Period:

04/02/2015

to 04/30/2015

Project Number 522920-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE
0315 500-2100 CONCRETE BARRIER LF 6,580.000 6,602.080
25.850 .000
6,602.080 $.00 $170,663.77
0325 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 17,023.000 17,070.650
130.000 .000
17,070.650 $.00 $2,219,184.50
0330 511-1000 BAR REINF STEEL LB 94,307.000 94,419.000
0.900 .000
94,419.000 $.00 $84,977.10
0340 520-2216 PILING, PSC, 16 IN SQ LF 1,161.000 1,290.930
45.000 .000
1,290.930 $.00 $58,091.85
0375 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 2,650.000 769.939
40.000 414.144
1,184.083 $16,565.76 $47,363.32
0380 603-7000 PLASTIC FILTER FABRIC SY 2,650.000 882.789
5.000 414.144
1,296.933 $2,070.72 $6,484.67
Category Amount: $104,641.00 $5,497,184.73
Category Number: (0030 DRAINAGE
0480 441-0301 CONC SPILLWAY, TP 1 EA 2.000 .000
1600.000 1.000
1.000 $1,600.00 $1,600.00
Category Amount: $1,600.00 $1,600.00
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Estimate Summary By Project

ContractID: B14513-13-000-0

Estimate Number:

0022 Pay Period: 04/02/2015

to 04/30/2015

Project Number 522920-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0500 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,230.000 4,285.500
3.000 .000
4,285.500 $.00 $12,856.50
Category Amount: $0.00 $12,856.50
Category Number: (0010 ROADWAY
0520 666-0020 VERTICAL DRAINAGE WICKS LF 177,000.000 235,200.000
0.480 .000
235,200.000 $.00 $112,896.00
0525 500-3101 CLASS A CONCRETE CcYy 1.000 .000
721.890 .250
.250 $180.47 $180.47
Category Amount: $180.47 $113,076.47
Category Number: 0050 BRIDGE
341 002-0018 REDUCTION OF PAY FOR - LF .000 30.500
33.750 .000
30.500 $.00 $1,029.38
16 Inch Pile Cut Off
346 002-0018 REDUCTION OF PAY FOR - LF .000 2.390
56.250 .000
2.390 $.00 $134.44
24 Inch Pile Cut Off
Category Amount: $0.00 $1,163.82
Project Total Amount: $149,280.97 $14,266,878.80



